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United States Environmental Protection Agency
Region VII
POLLUTION REPORT

Date:  Friday, November 16, 2007

From: Eddie Mcglasson, OSC =
40290738
Subject: Final POLREP LI
United Zinc #1 Site Superfund
lola, KS
Latitude: 37.9228
Longitude: -95.3859
POLREP No.: 16 Site #: A78Q
Reporting Period: 7/01/07- 10/31/2007 D.O. #:
Start Date: 8/15/2006 Response Authority: CERCLA
Mob Date: 8/14/2006 Response Type: Time-Critical
Completion Date:  10/31/2007 NPL Status: Non NPL
CERCLIS ID #: KSN000705026 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
See Pollution Report #1 for Site Description

Current Activities

EPA has completed excavation of properties in lola under the existing Action Memorandum. On
June 29, 2007, all equipment and personnel was demobilized from the site. There were 129
properties (2 Elementary Schools and 127 residential properties) that met or exceeded the action
criteria and excavated. Of those 129 properties, 20 were considered high child-impact areas. All
signed access agreements received prior to June 22 were screened. EPA was able to excavate all
properties that were screened and that met the removal action criteria. EPA screened
approximately 1,686 properties during the course of the removal action. This number is primarily
residential properties within the lola community. In addition, there are approximately 700
properties the EPA was unable to contact either by knocking on the door, phone attempts, and/or
dropping off information packets at the property.

An additional removal action was conducted at McKinley Elementary School. On June 4 it was
brought to the EPA’s attention that the School District Maintenance Department had completed
some soil disturbance work on the school grounds. Based on the original sampling effort in mid-
April 2006, McKinley School was found to have lead levels exceeding 400 ppm and was excavated
in designated areas of the grounds on August 19, 2006. During the months of April and June 2007,
the school conducted work resulting in the spreading of lead-contaminated soils throughout the
school playground. As a result, those areas were sampled and found to have soils exceeding 5,500

- ppm. EPA determined that a hazard was present warranting an emergency removal action. This
separate action began on June 21 and was completed the following day on June 22.

As a result of the removal action approximately 74 acres were removed of lead contaminated soils
(based on 5 acres per school and .5 acres per residential property). In addition, exposure to lead
contaminted soil was avoided to approximately 908 poeople in the community (based on 200
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students per elementary school and 4 people per residence). Statistical information used in the
above figures is obtained from the 2006-2007 year census and USD 257 K-5th grades).

The following shows the total amount of excavated soil, clean backfill soil, and gravel used during
the course of this removal action:

- 20,159.08 tons of excavated soil removed
- 21,168.00 cubic yards of clean soil backfilled
- 528.5 tons of gravel backfilled

Due to recent flooding and severe weather conditions in SE Kansas (lola), EPA determined the
need to amend the existing Action Memorandum requesting additional funding to revegitate
excavated properties under the existing action. On October 15, 2007, the EPA began this

effort. All properties excavated under this action were reseeded, and those that required additional
work (i.e. minimal dirt work and power-raking) were completed on October 31, 2007.

Planned Removal Actions
No additional residential soil cleanups are planned at this time.

Next Steps
None

Key Issues
EPA has reached the statutory removal funding authority which can not be waived unless the city

and state support a proposal to list the site on the National Priorities List.

Estimated Costs *

Total To
Budgeted Date Remaining % Remaining
Extramural Costs
[ERRS - Cleanup Contractor | $1,768,572.00[| $1,330,220.19] $438,351.81] 24.79%)
[RST/START | $198,030.00] $167,905.00] $30,125.00]| 15.21%|
Intramural Costs
Total Site Costs $1,966,602.00(| $1,498,125.19|  $468,476.81 23.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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